

## EXECUTIVE SUMMARY

### SCHEDULE, RAB ANALYSIS, AND CURVES S

MARIO  
NPM: 1311035

This practice aims to analyze the schedule used in the construction of 4-storey office Mega legend counts the time pekerjaan project. Job activities conducted during the period May 8, 2017 till September 7, 2017. The method used in the implementation of this practice is observation, interviews, design.

This practice provides insight to the author about the manner of carrying out the work on the construction of buildings, as well as provide the opportunity for the author to implement the lessons learned during the lecture on the bench.

Based on interview data obtained along with direct field observations, the authors analyze and perform analyzes efficiently terhadap mega commercial project execution schedule legend by using analysis of the working time.

**Keywords:** RAB analysis, schedules, and the S curve